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Madison Valley
Stormwater Project - Phase 2

NW Diversion and Washington Park Stormwater Storage

Phase 2 Schedule

2009 2010 2011

Winter Spring Summer Fall Winter Spring Summer Fall Winter Spring Summer Fall

Phase 2 Design 

Proposed Phase 2 public meetings   

Phase 2 Construction

Stormwater Storage Facility

Clearing and Grading

Storage Tank

Final Grading and Landscaping

NW Diversion Pipeline

Pipeline Construction

Tie-ins

Final Paving/Restoration

Once tie-ins are 
complete, system 
will be operational
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